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CONSTRUCTION ACTIVITIES 
 
The contractor (High Desert Aggregate & Paving (HDAP)) is finishing up paving first lift of asphalt pavement for 

phase one. Contractor continues to perform earthwork operations on the next phase of construction. 

    

                       

                 

 

 

UPCOMING WORK 
 

Beginning next week the contractor plans to begin placing select borrow to construct subgrade for phase two 

moving from FR400 toward FR 2410. In addition the contractor will continue to excavate and perform other dirt 

work for roadway foundation.  

 

TRAFFIC GUIDANCE 

 

Please use caution in the construction zones. Minor traffic delays.  

  

  

 PROJECT INFORMATION 

 

Contractor: 

HIGH DESERT AGGREGATE 

& PAVING INC. 

TERREBONNE, OR 

 

Completion Date: 

AUGUST 10, 2016 

 

Award Amount: 

$7,938,230.60 
 

CONTACT INFORMATION 

 

Contracting Officer: 

 

Paul Akehurst 

Project Engineer (COTR) 

 

Phone: (541)408-9335 

Email: Paul.Akehurst@dot.gov 

 

Office/Mailing Address:  

19800 Village Office Ct. Ste 100  

Bend, OR 97702 

Temporary Stripe on pavement for 

 Phase 1 

mailto:Paul.Akehurst@dot.gov

